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1. INTRODUCTION   

 

 

Over the past two years the Nez Perce National Forest and the Clearwater National Forest have embarked 

on a process to combine the two forests.  One major component of this process is the combination of the 

recreation programs for both forests.  This process includes combining the management of all developed sites 

across the two forests.  The forests do have many users in common and both forests have a large percentage 

of their recreation use either along river corridors or in remote backcountry areas.  Both forests had similar 

niche descriptions that were developed during the first round of the RFA, which has eased the combination of 

the two programs. 

 

This document is a living, working road map to guide the Forest in providing a quality, sustainable 

recreation program and in combining the forest programs in the most effective and efficient way.  It describes 

the vision for the overall Forest recreation program and outlines proposals specific to individual developed 

recreation sites.  The goal of this process is to develop a sustainable recreation program that will allow the 

Forests to provide high quality recreation opportunities while operating in a period of declining budgets.  

 

The proposals and guidance contained in this document were developed through, and are the end result of, 

the national Recreation Facilities Analysis (RFA) process.  Existing and projected visitor demands, recreation 

program niche, resource conditions, links to the community, program costs, and revenue were all considered 

in developing proposals.   

 

This document will serve as a framework from which the Forest will prioritize investments, determine ways 

to improve sustainable operations and pursue changes in development of recreation sites.  Proposals are 

wholly consistent with the Northern Region’s “Recreation Strategy” and the Clearwater and Nez Perce Forest 

Land and Resource Management Plan.  This information will also be used in development of the Nez Perce – 

Clearwater National Forests Plan currently being developed. 

 

The Forest received many comments from the public during this planning process, which were used to refine 

the final Program of Work.  The Forest recognizes that site-specific analysis and public involvement may be 

necessary prior to implementing some of the proposals contained in this document.  As implementation of 

site-specific proposals are considered, they will be evaluated to determine if they are subject to the National 

Environmental Policy Act (NEPA) and all required procedures shall be executed.    

 

The Forest also recognizes that proposals relating to fees will require consistency with criteria outlined in the 

Recreation Enhancement Act (REA) and coordination with the appropriate Recreation Resource Advisory 

Committee (RRAC). 
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2. SUMMARY - Programmatic Effects Of Implementation 

 

A. BRIEF DESCRIPTION OF PROCESS    

 

The purpose of the Recreation Facility Analysis process is to display the tasks needed over the next 5 

years to bring the Forest’s recreation infrastructure into alignment with the resources available to 

operate and maintain it to standard.  Many of our facilities were built 30-50 years ago and have reached 

the end of their useful life without significant deferred maintenance investment.  Other facilities receive 

no or little use, and no longer serve the demand that existed 30-50 years ago.  The fundamental premise 

of the program of work is to create an inventory which is sufficiently sustainable and flexible to be 

adapted annually to any changes in available resources.  The program of work has been developed to 

meet the following objectives: 

 

 Operate and maintain sites to standard within available revenue stream. 

 Reduce deferred maintenance by 20% over the 5 year life of the program of work. 

 Focus available resources on sites which conform most closely to the Forest Recreation Program 

Niche. 

 Maintain and enhance customer satisfaction with available sites. 

 

The RFA process defines the proposed actions for management of forest recreation sites in order to meet 

the desired future condition that aligns with the Forest Plan. For purposes of the analysis and planning 

for future proposed actions, four categories (A-D) of proposed management are used. These categories are:  

 

1) Category A: sites that are under some type of operational or contractual agreement whose terms are 

longer than the 5-year period of the RFA.  

 

2) Category B: sites that meet the unit niche; are environmentally sustainable within the capability and 

capacity of the natural resources; are supported by and provide support to local communities; and 

have a sustainable management cost-benefit ratio.  

 

3) Category C: sites that do not meet all of the above criteria, but with a combination of mitigation, 

additional resources, or other type of action could be made to qualify for Category B status.    

 

4) Category D: sites that do not meet all of the (Category B) criteria; or fall sufficiently short in one or 

more of the criterion so as to render the capability of meeting it unsustainable.   

 

 

Sites were evaluated and ranked based on conformance to the forest niche and amount of recreation use 

(35%), financial efficiency (35%), and environmental and community sustainability (30%).   

 

 Some sites were identified as non-discretionary based primarily on existing agreements 
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B. FOREST RECREATION NICHE    

2013 Combined Forests Niche Statement (for coming decade) 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Where Wild Country Meets Wild Rivers 
 

Wilderness and whitewater offer visitors an escape to quiet, remote natural surroundings.  In Nez Perce 
and Clearwater National Forests you can take an hour, a day or even a week to immerse yourself in the big 
wild.  Friends and family can gather to relax, ride, hike, camp and enjoy the scenery.  Blue Ribbon fisheries 

lure anglers, backcountry hunting, pack trails and scenic vistas draw visitors to this rich country.  
Traditional homeland of the Nez Perce Tribe, its history, culture and knowledge are integral values.  Stories 

of early settlement, mining and Forest Service history are told in romantic settings of historic sites and 
travelways. 

 
 

Forest-wide Settings, Special Places, and Values: 
The landscapes of the Nez Perce and Clearwater National Forests begin in the jagged peaks of the Bitterroot 
Mountains and flow to the deep canyons of the Salmon, Selway and Lochsa Rivers.  Broad coniferous forests cover 
the mountains that stretch from the rolling hills of the Palouse Plateau to the Camas Prairie.  Many wildlife and fish 
species also call this forest home; including big game animals like the elk, deer and moose; high flyers like the bald 
eagle and the osprey; and anadromous fish species Chinook salmon and steelhead trout.  Here, visitors can enjoy 
a slower pace and uncrowded spaces while learning about nature and the rich human history of the Nez Perce 
people, early settlement, gold mining and other occupations.  For the more adventurous, the untrammeled land of 
the wilderness provides recreation opportunities while preserving natural landscapes now and into the future..    
 

Wilderness Expedition and Remote Backcountry – The Selway Bitterroot, Gospel Hump, Hells Canyon and Franck 
Church River of No Return Wilderness areas offer remote, wild settings for camping, hiking, packing and hunting.  
The Mallard Larkins Pioneer Area and the Great Burn also provide vast areas of non-motorized back country with 
opportunities for solitude, self-reliance and a sense of freedom found in few other places.   
Wild River Corridors – Wild and Scenic Salmon, Selway and Lochsa Rivers provide high quality river recreation 
experiences for both remote and motorized use.  Meandering Red River, the broad and deep North Fork of the 
Clearwater or any of the rivers large and small found here provide unlimited river recreation opportunities.  
Land to Roam and Hide – Large, relatively undeveloped country offers visitors thousands of miles of designated 
roads and trails to drive, ride, hike, or pack on.  Historic ridgeline corridors along the Lolo Trail and McGruder 
Corridor trace the paths of the Nez Perce, Lewis and Clark and early traders.  These large backcountry areas offer 
adventure, challenge and opportunities to spend days exploring without ever following the same route twice.  
Convenient Connections – Areas closer to home can be found that provide connections to nature for local visitors.  
Many day use, overnight sites and scenic drives are available within minutes of many small communities.  Here, 
locals can conveniently escape the daily grind, and enjoy the abundant river and mountain recreational 
opportunities and the rest and relaxation they provide. 
 
 

Forest-wide Activities/Opportunities/Experiences: Across the Nez Perce and Clearwater National Forests 

nature provides an extraordinary scenic back drop for day use, overnight camping, hiking, big game hunting, fishing 
and boating.  Outdoor activities happen year round, with snowmobiling and cross country skiing rounding out the 
year.  Visitors can travel extensive scenic byways, visit interpretive and educational sites that reveal the rich history 
of the region, reach areas of the backcountry on foot or in a vehicle and view wildlife in their natural surroundings.  
Outfitters and guides and other private partners also offer quality recreation experiences for users who may require 
help with skills and equipment. 
 

Wilderness Expedition and Remote Backcountry – Activities include backpacking and stock use on an extensive 
system of trails.  Typical stays are mulit-day expeditions that may include the use of back-country air strips and 
primitive camping. 
 Wild River Corridors – Hiking, horse packing, fishing, hunting, primitive and developed camping, motorized use on 
designated routes and overnight stays in historic cabins are popular in this setting.   
Land to Roam and Hide – Hiking, horse packing, fishing, hunting, primitive and developed camping, motorized use 
on designated routes and overnight stays in historic cabins are popular in this setting. 
Convenient Connections – These forests offer hiking, horseback riding as well as motorized riding on designated 
routes.  Overnight stays in historic cabins as well as campground accommodating larger RVs are also available.  
Access to rivers for fishing, floating and dispersed camping is plentiful.  Viewing scenery, picnicking, and 
informational sites for day use are popular.  Winter sports are enjoyed on groomed trails or in areas of self-
exploration. 
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Nez Perce - Clearwater NFs Niche Bridge for Developed Recreation 
 

Niche Emphasis:  Wild & remote.  Visitors come to ride, hike, camp, relax, and enjoy the scenery.   

Question #1 

SETTING NAMES: 

Wilderness 
Expedition & Remote 

Backcountry 

Wild River 
Corridors 

Land to Roam and 
Hide 

Convenient 
Connections 

SETTING PRIORITY: 
Which setting(s) best 

support recreation sites? 

Question #2 

Low High Moderate High 

SITE FUNCTION AND 

THEME: 
How sites are designed & 

managed to best meet the 

Niche 

Question #3 

Access to the forest, 
little or no amenities  

Facilitates river use 
and protection of 

the resource.  Sites 
that accommodate 
higher densities of 

visitors. 

Camping with few 
amenities, trailheads & 
river access that meet 

resource protection 
needs.  Conservation 
education information 
at key staging areas 

and concentrated use 
areas. 

Sites that accommodate 
higher densities of 

visitors.  Hardening of 
sites to protect the 

resource and to direct the 
visitors.  Interpretation 
and Education for the 
history buff and new 

Forest visitor. 

KEY ACTIVITIES: 
In support of the Niche for 

the coming decade 

Question #4 

Riding = Horse, ATV, 

Snowmobile, Car, 4-wheel 

drive, Rafting, Kayaking, 

etc. 

Low or no amenity 
camping, hiking, 
viewing scenery & 
wildlife, fishing, 
hunting, backpacking, 
pack & saddle horse 
use. 

Driving for 
pleasure, hiking, 
viewing scenery 
and wildlife, fishing, 
rafting, jet boating, 
interpretation and 
education, 
camping, multi-day 
excursions.    

Low or no amenity 
camping, hiking, 

viewing scenery & 
wildlife, fishing, 

hunting, OHV use on 
designated routes, 

rental cabin 
opportunity, 
conservation 

education (i/e). 

Driving for pleasure, 
camping, hiking, viewing 
scenery & wildlife, fishing, 
boating, and hunting, 
OHV riding on designated 
routes, recreational gold 
mining, rental cabin 
opportunities, 
interpretation & 
education, snowmobiling 
and cross country skiing.  

IN
F

R
A

S
T

R
U

C
T

U
R

E
 

SITE TYPE AND  

DEVELOPMENT 

SCALE 
Needed to provide 

key activities 

Question #5 

& 

Question #6 

(Sites will be the 

lowest Dev Scale 

possible to maintain 

visitor experience & 

protect the resource) 

Site Type 
Dev 

Scale 

Site Type Dev 

Scale 

Site Type Dev 

Scale 
Site Type 

Dev 

Scale 

Trailheads (if 
applicable) 

1 
Campground
s near water 

2-5 Trailheads 1-2 Trailheads 2-3 

Camping Area 0-1 
Boat 
Launches 

2-5 
Campground

s 
2-4 Winter Trailheads 2-3 

Rental Cabins 3-4 
Interpretive 
sites 

2-5 
Boat 

Launches 
1-2 Campgrounds 2-5 

  
Rental 
Cabins 

3-4 
Interpretive 

Sites 
1-2 Boat Launches 2-3 

  Trailheads 2-4 
Rental 
Cabins 

3-4 

Interpretive Sites 2-5 

Rental Cabins 3-4 

SITE CAPACITY 
Low <50 PAOT 
Medium  50–100 

PAOT 

High >100 PAOT 

Question #6 

Low  
less than 50 PAOT 

Medium – High  
50 PAOT or more 

Low 
less than 50 PAOT 

Medium - High 
50 PAOT or more 

 

Primary Visitors 

Inland Empire Locals Communities contiguous to the Forest within 120 miles. 

Regional Communities within 250 miles; holiday users, fishing, camping, OHV, Boise, Oregon, Washington 

National Over 250 miles: Hunting, fishing, river running, fly in to remote airstrips, often outfitted guests. 

International Destination visitors to Wild and Scenic Rivers and Wilderness Areas; often outfitted guests. 
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* - Development Scale The classification of the scale of development of recreation sites.  Scale ranges from 0,  

“No Site Modification” to 5, “Extensive Site Modification”.  Development scales are defined by levels of site 

modifications, type of construction materials used, management controls, design style, 

development density, and services.   

(See APPENDIX A).   
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C. CRITICAL MONETARY FACTORS 

 

This matrix displays asset and expense information for the Forest Recreation Sites program before and 

after 5-year Program of Work development.  

 

 

A. CRITICAL MONETARY FACTOR

BASELINE 

CONDITION

(Benchmark Data)

Program of Work - 

CHANGED 

CONDITION

(does not include 

CATEGORY C or 

CATEGORY D sites)

Program of Work - 

PERCENT CHANGE

(does not include 

CATEGORY C or 

CATEGORY D sites)

APPROPRIATED FUNDS AVAILABLE 397,335$           397,335$           0%

FEE RECEIPTS AVAILABLE 192,935$           239,370$           24%

OTHER FUNDS AVAILABLE 117,300$           117,300$           0%

OPERATING COSTS 428,346$           412,849$           -4%

ANNUAL MAINTENANCE COSTS 345,317$           339,956$           -2%

DEFERRED MAINTENANCE COSTS* 1,061,535$       1,017,338$       -4%

NEZ PERCE - CLEARWATER National Forests

O
P

ER
A

TI
O

N
A

L 

A
SS

ET
S

EX
P

EN
SE

S

*-Deferred Maintenance included for all  sites except CATEGORY D
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D. INVENTORY 

 

The Inventory Matrix displays the recreation site inventory characteristics before and after 5-year 

Program of Work development.  It displays by site type and display other recreation site program 

characteristics including capacity, number of sites with drinking water and waste water systems, and the 

annual maintenance cost for drinking and waste water systems and buildings.   

 

B. INVENTORY CHARACTERISTICS

BASELINE 

CONDITION

(Benchmark Data)

PROGRAM OF WORK 

- CHANGED 

CONDITION

-------------------

OPERATE

PROGRAM OF WORK 

- CHANGED 

CONDITION

-------------------

CLOSE

PROGRAM OF WORK - 

CHANGED CONDITION

--------------------

DECOMMISSION

CAMPGROUND DEV  SCALE 2 38 29 0 9

CAMPGROUND DEV SCALE 3 35 33 0 2

CAMPGROUND DEV SCALE 4 19 18 0 1

CAMPGROUND DEV SCALE 5 3 3 0 0

PICNIC SITE DEV SCALE 2 0 0 0 0

PICNIC SITE DEV SCALE 3 6 6 0 0

PICNIC SITE DEV SCALE 4 1 1 0 0

PICNIC SITE DEV SCALE 5 0 0 0 0

TRAILHEAD 40 37 0 3

BOATING/ SWIM SITES/ FISHING SITES 0 0 0 0

INTERP MAJOR VC 1 1 0 0

GROUP CAMPGROUND/ GROUP PICNIC 0 0 0 0

CABINS/LOOK-OUTS 17 16 0 1

INTERP/ MINOR/ OBSERVATION/ INFO SITES 0 0 0 0

HORSE CAMP 0 0 0 0

INTERP SITE ADMIN 0 0 0 0

OTHER 76 74 0 2

CAPACITY (PAOT)** 8,639 8,384 0 230

CAPACITY (PAOT-DAYS)** 1,664,325 1,709,814 0 34,120

# SITES w/ DRINKING WATER SYSTEM $ 26 25 0 1

# SITES w/ WASTEWATER SYSTEM $ 3 3 0 0

DW SYSTEM ANNUAL MAINT COST 32,924$             32,290$             -$                         634$                       

WW SYSTEM ANNUAL MAINT COST 2,250$                2,250$                -$                         -$                            

BUILDING ANNUAL MAINT COST 135,888$           131,186$           -$                         4,702$                   

TI
ER

 S
IT

E 
TY

P
E 

C
A

TE
G

O
R

Y

NEZ PERCE - CLEARWATER National Forests

O
TH

ER
 

C
H

A
R

A
C

TE
R

IS
TI

C
S

**Sum of CATEGORY A&B, C and D columns do not equal Baseline column due to capacity changes in CATEGORY A and B 

sites
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E. RESULTS    

The Results Matrix describes the significant programmatic results of the ranking process 

 

C1. PROGRAMMATIC RESULTS

BASELINE 

CONDITION

(Benchmark Data)

PROGRAM OF WORK 

- CHANGED 

CONDITION

(does not include 

CATEGORY C and D 

sites)

Program of Work - 

PERCENT CHANGE

(does not include 

CATEGORY C and D 

sites)

AVERAGE NICHE CONFORMANCE SCORE 16.11 16.61 3%

AVERAGE DEVELOPMENT SCALE 2.71 2.75 1%

AVERAGE UNDERSERVED POPULATION SCORE 1.20 1.22 2%

% OF CAPACITY ACCESSIBLE 18.7% 19.1% 2%

% OF CAPACITY W/ ACCESSIBLE FURNISHINGS ONLY 19.3% 19.6% 2%

PAOT-DAYS TO REGIONAL REQUIRED STANDARDS 1,522,142 1,709,814 12%

CAPACITY (PAOT) 8,639 8,384 -3%

CAPACITY (PAOT-DAYS) 1,664,325 1,709,814 3%

ANNUAL O&M COST PER PAOT DAY 0.46$                  0.44$                  -5%

ANNUAL NET O&M COST PER VISIT 2.74$                  2.04$                  -26%

C2. PROGRAMMATIC RESULTS

BASELINE 

CONDITION

(Benchmark Data)

PROGRAM OF WORK 

- CHANGED 

CONDITION

(does not include 

CATEGORY  D sites)

Program of Work - 

PERCENT CHANGE

(does not include 

CATEGORY D sites)

TOTAL DEFERRED MAINTENANCE 1,061,535$       1,017,338$       -4%

M
ET

R
IC

S
NEZ PERCE - CLEARWATER National Forests

 
 

Annual O&M Cost per visit and per PAOT day are a summation of ALL the 95 recreation facilities on the 

Forest; the cost per visit and PAOT for each site type will vary. 

 
PAOT - An acronym for Persons-At-One-Time; a measure of recreation site designed recreation carrying capacity.  

National conventions include 5 persons per family picnic/camp unit, 3.5 persons per parking lot stall at a 

trailhead or visitor center, 1.5 persons per motorcycle parking stall and 40 persons per tour bus parking 

stall.  

O&M -  Operations and maintenance; includes the activities and resources required to annually operate and 

maintain recreation sites at a level of quality which meets their management objectives and customer 

satisfaction.  Costs associated with O&M are generally recurrent, as opposed to capital investment costs that 

are generally one-time and non-recurrent.   



RFA Proposed Program of Work                                                                                                                              11                  

 

F. PROPOSED MANAGEMENT ACTION SUMMARY 

 

MANAGEMENT OPTION CODE CATEGORY
OPTION CODE 

COUNT

PERCENT OF 

TOTAL

A-DECOMMISSION 16 4.9%

B-CLOSURE 0 0.0%

C-CHANGE SEASON 37 11.3%

D-REMOVE OR ELIMINATE COST SOURCE OR SERVICE SEASON 13 4.0%

E-REDUCE SERVICE FREQUENCY 61 18.7%

F-INCREASE/IMPROVE SERVICES 26 8.0%

G-CONSTRUCT A NEW AREA 0 0.0%

H-CHANGE OPERATOR 3 0.9%

I-CHANGE FEES 59 18.0%

J-CHANGE CAPACITY 3 0.9%

K-SITE CONVERSION 5 1.5%

L-REPLACEMENT/REPAIR 19 5.8%

NC-NO CHANGE 85 26.0%

Management Option Code Summary
NEZ PERCE - CLEARWATER National Forests
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3. RECREATION SITES PRIORITY RANKING REPORT 

 

The Forest’s Recreation Sites Priority Ranking Report lists recreation sites in rank score priority order.  The 

report includes site type, site rank score, and site tier category, planned management season, and planned 

site capacity. 

 

236 SITE COUNT

11707 GLOVER CREEK CAMPGROUND 89 95 OPERATE 15-May 15-Sep 35

11708 SING LEE CAMPGROUND 88 80 OPERATE 15-Jun 15-Oct 15

11701 VINEGAR CREEK BOATING SITE 87 84 OPERATE 1-Feb 30-Nov 158

10505 GOLD MEADOWS CABIN LOOKOUT/CABIN 86 79 OPERATE 1-Jul 15-Sep 4

10502 LAIRD PARK CAMPGROUND CAMPGROUND 86 80 OPERATE 20-May 22-Sep 190

10505 ROCKY RIDGE CAMPGROUND CAMPGROUND 86 76 OPERATE 15-Jul 15-Oct 25

10502 BALD MOUNTAIN LOOKOUT LOOKOUT/CABIN 85 89 OPERATE 12-Jul 28-Sep 4

10505 WEITAS MEADOWS CAMP CAMPGROUND 85 82 OPERATE 15-Jul 15-Oct 10

11707 JOHNSON BAR CG CAMPGROUND 84 86 OPERATE 1-Jan 31-Dec 45

10506 POWELL CAMPGROUND CAMPGROUND 84 73 OPERATE 15-May 15-Sep 210

10505
WILDERNESS GATEWAY 

CAMPGROUND
CAMPGROUND 84 91 OPERATE 15-Apr 1-Nov 765

10503 COLD SPRINGS PEAK LOOKOUT LOOKOUT/CABIN 83 81 OPERATE 1-Jun 30-Sep 4

11707 JOHNSON BAR GCG GROUP CAMPGROUND 83 88 OPERATE 1-Apr 15-Oct 100

11707 O'HARA BAR CAMPGROUND 83 101 OPERATE 15-May 30-Sep 160

11701 ROCKY BLUFF CAMPGROUND 83 84 OPERATE 15-May 15-Nov 20

11707 SLIDE CREEK CG CAMPING AREA 83 90 OPERATE 1-Mar 30-Nov 15

10503 KELLY FORKS CAMPGROUND CAMPGROUND 82 77 OPERATE 1-Jun 30-Sep 95

10503 LIZ CREEK CABIN LOOKOUT/CABIN 82 77 OPERATE 15-Jul 15-Sep 4

11707 25 MILE CAMPING AREA CAMPING AREA 81 73 OPERATE 1-Apr 20-Nov 70

10503 AQUARIUS CAMPGROUND CAMPGROUND 81 72 OPERATE 1-Jun 30-Sep 45

11707 BOYD CREEK CAMPGROUND 81 84 OPERATE 15-May 15-Sep 30

10505 LOLO CAMPGROUND CAMPGROUND 81 79 OPERATE 15-May 15-Nov 55

10503 WEITAS GUARD STATION CAMP CAMPGROUND 76 70 OPERATE 1-Jun 30-Sep 15

11704 FISH CREEK SNOW/TRAILHEAD SNOWPARK 80 94 OPERATE 1-Jan 31-Dec 70

11701 SPRING BAR CG CAMPGROUND 80 85 OPERATE 1-Jan 31-Dec 85

10506 WHITE SAND CAMPGROUND CAMPGROUND 80 69 OPERATE 15-Apr 1-Dec 55

11701 CAREY CREEK TH TRAILHEAD 76 60 OPERATE 15-May 30-Nov 11

10503 SCURVY MTN LOOKOUT LOOKOUT/CABIN 79 70 OPERATE 1-Jun 30-Sep 4

11701 SPRING BAR BS BOATING SITE 79 80 OPERATE 1-Jan 31-Dec 104

10506 WARM SPRINGS TRAILHEAD TRAILHEAD 79 71 OPERATE 1-Jan 31-Dec 75

10506 WHITEHOUSE CAMPGROUND CAMPGROUND 79 74 OPERATE 15-May 15-Sep 55

11701 ALLISON CREEK PICNIC SITE 81 83 OPERATE 1-Jan 31-Dec 33

10505 GLADE CREEK CAMPGROUND CAMPGROUND 78 71 OPERATE 15-May 15-Sep 20

11707 RACKLIFF CAMPGROUND 78 82 OPERATE 1-Mar 30-Nov 30

11705 RED RIVER CAMPGROUND 78 68 OPERATE 1-Jun 15-Oct 220

11707 SELWAY FALLS CAMPGROUND 78 74 OPERATE 15-May 15-Sep 35

10503
WASHINGTON CREEK 

CAMPGROUND
CAMPGROUND 78 80 OPERATE 1-Jun 30-Sep 130

10505 CASTLE BUTTE LOOKOUT LOOKOUT/CABIN 77 67 OPERATE 15-Jul 15-Sep 4

10502 ELK CREEK CAMPGROUND CAMPGROUND 77 85 OPERATE 24-May 31-Oct 120

10502 LITTLE BOULDER CAMPGROUND CAMPGROUND 77 81 OPERATE 20-May 31-Oct 85

11707 LOOKOUT BUTTE L.O. RENTAL LOOKOUT/CABIN 77 75 OPERATE 15-Jun 30-Sep 4

10503 BUNGALOW CAMP CAMPGROUND 76 62 OPERATE 1-Jun 30-Sep 10

11701 CAREY CREEK BS BOATING SITE 76 63 OPERATE 1-Feb 30-Nov 105

10503 FAWN CREEK CAMP CAMPGROUND 76 64 OPERATE 1-Jun 30-Sep 35

11707 GEDNEY TRAILHEAD 76 63 OPERATE 1-Jan 31-Dec 4

11708 LEGGETT CREEK CAMPGROUND 76 63 OPERATE 1-Jun 31-Oct 40

MNG ORG

8. REPORT: 5-Year Program of Work - 

Table of Ranked Site Planned Operating Season & Capacity

PLANNED 

CLOSING DATE

PLANNED 

CAPACITY 

[PAOT]

SITE NAME SITE TYPE
RFA  

SCORE

PLANNED 

OPENING 

DATE

IP SCORE

NEZ PERCE - CLEARWATER National Forests

TIER CATEGORY

Return to TOC Previous  Worksheet

Next Worksheet
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11708 OROGRANDE (1-2) CAMPGROUND 76 74 OPERATE 15-Jun 15-Oct 45

11704 SOUTH FORK CAMPGROUND 76 65 OPERATE 1-Mar 30-Nov 65

10505 WILD GOOSE CAMPGROUND CAMPGROUND 79 78 OPERATE 15-Apr 1-Nov 40

10502 GIANT CEDAR INTERPRETIVE SITE 75 85 OPERATE 1-Jun 31-Oct 56

11704 NELSON CREEK CAMPGROUND CAMPGROUND 75 61 OPERATE 1-Mar 30-Nov 20

10503 RIVIERA CAMP CAMPGROUND 75 65 OPERATE 1-Jun 30-Sep 15

10506 WENDOVER CAMPGROUND CAMPGROUND 75 75 OPERATE 15-May 15-Sep 160

10506 ELK SUMMIT CAMPGROUND CAMPGROUND 74 76 OPERATE 1-Jul 1-Nov 49

11707 FOG MOUNTAIN ROAD JUNCT. TRAILHEAD 74 74 OPERATE 1-Jan 31-Dec 21

11701 IRON PHONE JUNCTION CAMPGROUND 71 65 OPERATE 1-Jun 31-Oct 20

11704 JOHN'S CREEK TRAILHEAD 74 65 OPERATE 1-Jan 31-Dec 53

10506 LOLO PASS VIS CENTER
INTERPRETIVE VISITOR CENTER 

(MAJOR)
74 61 OPERATE 1-Jan 31-Dec 303

10503 PETE OTT CAMP CAMPGROUND 74 68 OPERATE 1-Jun 30-Sep 10

11707 RACE TRACK BOATING SITE 74 84 OPERATE 1-Mar 30-Nov 52

10505 BALD MOUNTAIN RIVER ACCESS BOATING SITE 73 68 OPERATE 1-Jan 1-Dec 75

11705 BRIDGE CREEK CAMPGROUND 73 76 OPERATE 15-Jun 1-Oct 25

11704 CASTLE CREEK CAMPGROUND 73 71 OPERATE 1-Mar 30-Nov 50

11705 DITCH CREEK CAMPGROUND 73 76 OPERATE 15-Jul 15-Sep 20

10502
ELK CREEK FALL CROSS SKI 

TRAILHEAD
TRAILHEAD 73 72 OPERATE 1-Jan 31-Dec 70

10505 FISH CREEK RA BOATING SITE 73 69 OPERATE 1-Jan 31-Dec 128

10502 GIANT WHITE PINE TRAILHEAD TRAILHEAD 73 74 OPERATE 20-May 9-Sep 35

10503 HIDDEN CREEK CAMPGROUND CAMPGROUND 73 67 OPERATE 1-Jun 30-Sep 75

10503 ISABELLA LANDING CAMP CAMPGROUND 73 65 OPERATE 1-Jun 30-Sep 35

10503 KELLY CREEK CAMP CAMPGROUND 73 70 OPERATE 1-Jun 30-Sep 35

11704 MEADOW CREEK CAMPGROUND 73 55 OPERATE 1-Mar 30-Nov 15

10505 NIMIIPUU TRAILHEAD TRAILHEAD 73 70 OPERATE 15-May 15-Nov 17

10502 RUBY CREEK TRAILHEAD TRAILHEAD 73 72 OPERATE 1-May 30-Nov 35

10505 TUKEYTESPE PA PICNIC SITE 73 70 OPERATE 1-Jan 31-Dec 35

11701 ADAMS RANGERS HOUSE LOOKOUT/CABIN 72 62 OPERATE 1-May 15-Jan 8

11707 CCC CAMP CAMPGROUND 72 66 OPERATE 1-Jan 31-Dec 15

10503 FOURTH OF JULY CAMP CAMPGROUND 72 60 OPERATE 1-Jun 30-Sep 20

11708 FRENCH GULCH CAMPGROUND 72 59 OPERATE 1-May 31-Oct 25

10503 ISABELLA POINT CAMP CAMPGROUND 72 59 OPERATE 1-Jun 30-Sep 15

10505 LIZ BUTTE CABIN LOOKOUT/CABIN 72 76 OPERATE 15-Jul 30-Sep 4

10502 PARTRIDGE CREEK CAMP CAMPGROUND 72 74 OPERATE 1-May 30-Nov 30

10502 POTLATCH CANYON TRAILHEAD TRAILHEAD 72 75 OPERATE 1-Jan 31-Dec 14

11707 RACE CREEK CAMPING AREA 72 65 OPERATE 1-Mar 30-Nov 15

10503 SHEEP MOUNTAIN TRAILHEAD TRAILHEAD 72 61 OPERATE 15-May 31-Oct 0

10502 UPPER BASIN CAMP CAMPGROUND 72 79 OPERATE 1-Jun 31-Oct 15

10503 WEITAS CAMPGROUND CAMPGROUND 72 74 OPERATE 1-Jun 30-Sep 30

10506 COLGATE CAMP CAMPGROUND CAMPING AREA 71 62 OPERATE 15-Apr 1-Dec 30

11708 JERRY WALKER CABIN LOOKOUT/CABIN 71 67 OPERATE 1-Jan 31-Dec 4

10503 NF246RD_02 CAMP 60E CAMPING AREA 71 57 OPERATE 15-May 31-Oct 0

10503 NF246RD_04B CAMPING AREA 71 57 OPERATE 15-May 31-Oct 0

10503 NF246RD_04D CAMPING AREA 71 57 OPERATE 15-May 31-Oct 0

MNG ORG
PLANNED 

CLOSING DATE

PLANNED 

CAPACITY 

[PAOT]

SITE NAME SITE TYPE
RFA  

SCORE

PLANNED 

OPENING 

DATE

IP SCORE TIER CATEGORY
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11705 14 MILE TRAILHEAD 70 61 OPERATE 15-Jun 15-Oct 21

11704 COTTER BAR PICNIC SITE 70 48 OPERATE 1-Jan 31-Dec 20

11708 CROOKED RIVER CAMPGROUND 70 81 OPERATE 15-Jun 15-Sep 50

10502 ELK CREEK FALLS INTERPRETIVE SITE 70 79 OPERATE 1-May 20-Nov 105

10502 FEATHER CREEK TRAILHEAD TRAILHEAD 70 48 OPERATE 1-May 20-Nov 35

10503 HOOK CREEK CAMP CAMPING AREA 70 54 OPERATE 1-Jun 30-Sep 10

10503 NOE CREEK CAMPGROUND CAMPGROUND 70 69 OPERATE 1-Jun 30-Sep 35

10502
PALOUSE DIVIDE CROSS 

COUNTRY SKI TRAILHEAD
TRAILHEAD 70 48 OPERATE 1-Jan 31-Dec 35

11701 FLORENCE CEMETARY DOCUMENTARY SITE 69 77 OPERATE 15-May 31-Oct 23

11705 HF285RD-001 CAMPING AREA 69 50 OPERATE 15-May 15-Oct 0

10503 JUNCTION CREEK CAMP CAMPGROUND 69 66 OPERATE 1-Jun 30-Sep 17

11704 MCALLISTER PICNIC SITE 69 60 OPERATE 1-Jan 31-Dec 24

11707 SELWAY FALLS PACK STATION INTERPRETIVE SITE 69 64 OPERATE 1-Mar 30-Nov 28

10505 SHERMAN CREEK TRAILHEAD TRAILHEAD 69 67 OPERATE 15-May 15-Nov 17

11708 WILDHORSE CAMPGROUND 69 60 OPERATE 1-Jul 1-Oct 50

11701 CAREY CREEK PS PICNIC SITE 68 72 OPERATE 1-Feb 30-Nov 10

10506 COLGATE LICKS INTERPRETIVE SITE 68 54 OPERATE 15-Apr 1-Dec 50

11705 DRY SADDLE TRAILHEAD 68 51 OPERATE 15-Jun 15-Oct 53

10502
ELK CREEK CAMPGROUND 

GROUP PICNIC
GROUP PICNIC SITE 68 70 OPERATE 24-May 31-Oct 70

10503 JAZZ CREEK CAMP CAMPGROUND 68 62 OPERATE 1-Jun 30-Sep 15

10503 JOY CREEK CAMP CAMPGROUND 68 62 OPERATE 1-Jun 30-Sep 5

11701 MOORES STATION TH TRAILHEAD 68 66 OPERATE 1-Jul 15-Oct 77

11707 O'HARA CREEK INTERPRETIVE SITE 68 59 OPERATE 1-Mar 30-Nov 35

11707 SLIMS CAMP CAMPING AREA 68 77 OPERATE 1-Mar 30-Nov 10

11704 BLACKERBY PICNIC SITE 67 70 OPERATE 1-Jan 31-Dec 35

10502
LAIRD PARK PONDEROSA 

PICNIC AREA
GROUP PICNIC SITE 67 64 OPERATE 20-May 22-Sep 70

10506 TOM BEALE PARK TRAILHEAD TRAILHEAD 67 97 OPERATE 1-Jul 1-Nov 17

11705 NF285RD-006 CAMPING AREA 66 46 OPERATE 15-May 15-Oct 0

10505 THREE DEVILS PA PICNIC SITE 66 69 OPERATE 1-Mar 1-Dec 45

10506 WENDOVER CABIN LOOKOUT/CABIN 66 56 OPERATE 15-May 15-Sep 20

10503

AQUARIUS CAMPGROUND - 

PURPLE BEACH GROUP CAMP 

AND PICNIC ARE

GROUP CAMPGROUND 65 58 OPERATE 1-Jun 30-Sep 30

11707 BIG FOG SADDLE CAMPING AREA 65 75 OPERATE 1-Jul 20-Nov 55

10503 CAYUSE LANDING CAMP CAMPGROUND 65 61 OPERATE 1-Jun 30-Sep 15

10503 CEDARS CAMPGROUND CAMPGROUND 65 78 OPERATE 1-Jun 30-Sep 25

11707 MEADOW CREEK STATION LOOKOUT/CABIN 65 70 OPERATE 1-May 15-Sep 6

10505 WEITAS BUTTE LOOKOUT LOOKOUT/CABIN 68 59 OPERATE 15-Jul 15-Sep 4

10503 FISH LAKE TRAILHEAD TRAILHEAD 64 68 OPERATE 1-Jun 30-Sep 17

10503 FLAT CREEK CAMP CAMPGROUND 64 68 OPERATE 1-Jun 30-Sep 30

10502
GIANT WHITE PINE 

CAMPGROUND
CAMPGROUND 64 80 OPERATE 20-May 9-Sep 70

10503 GOOSE CRK/LAKE CREEK CAMP CAMPGROUND 64 68 OPERATE 1-Jun 30-Sep 10

10502
LAIRD PARK MONUMENT 

PICNIC AREA
GROUP PICNIC SITE 64 62 OPERATE 20-May 22-Sep 53

11708 LIMBER LUKE TRAILHEAD 64 69 OPERATE 1-Jun 30-Sep 28

11704 CORRAL CREEK CG CAMPGROUND 63 61 OPERATE 1-May 31-Oct 40

MNG ORG
PLANNED 

CLOSING DATE

PLANNED 

CAPACITY 

[PAOT]

SITE NAME SITE TYPE
RFA  

SCORE

PLANNED 

OPENING 

DATE

IP SCORE TIER CATEGORY
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10503 DOG CREEK CAMP CAMPGROUND 63 64 OPERATE 1-Jun 30-Sep 30

11708 FIVE MILE CG CAMPGROUND 63 65 OPERATE 15-May 15-Oct 30

11707 HAMBY SADDLE HUT SNOWPLAY AREA 63 60 OPERATE 1-Jan 31-Dec 50

10503 KELLY FORKS CABIN RENTAL LOOKOUT/CABIN 63 62 OPERATE 1-Jun 30-Sep 0

11701 SQUARE MTN TH TRAILHEAD 63 55 OPERATE 1-Jul 15-Oct 49

10502
LITTLE BOULDER GROUP PICNIC 

SITE
GROUP PICNIC SITE 62 68 OPERATE 20-May 31-Oct 40

10503 NF246RD_02 CAMP 60C CAMPING AREA 62 61 OPERATE 15-May 31-Oct 0

10503 NF246RD_02 CAMP 60D CAMPING AREA 62 61 OPERATE 15-May 31-Oct 0

10503 NF246RD_02 CAMP 60F CAMPING AREA 62 61 OPERATE 15-May 31-Oct 0

10503 NF246RD_02 CAMP 60G CAMPING AREA 62 61 OPERATE 15-May 31-Oct 0

10503 NF246RD_02 CAMP 60H CAMPING AREA 62 61 OPERATE 15-May 31-Oct 0

10503 NF246RD_02 CAMP 60I CAMPING AREA 62 61 OPERATE 15-May 31-Oct 0

10503 NF246RD_03 CAMPING AREA 62 61 OPERATE 15-May 31-Oct 0

10503 NF246RD_04A CAMPING AREA 62 61 OPERATE 15-May 31-Oct 0

10503 NF246RD_04C CAMPING AREA 62 61 OPERATE 15-May 31-Oct 0

10503 NF246RD_04E CAMPING AREA 62 61 OPERATE 15-May 31-Oct 0

10503 NF246RD_04F CAMPING AREA 62 61 OPERATE 15-May 31-Oct 0

10503 NF246RD_04G CAMPING AREA 62 61 OPERATE 15-May 31-Oct 0

11705 TRAPPER CREEK CG CAMPGROUND 62 45 OPERATE 1-Jun 31-Oct 15

10503 CLARK MOUNTAIN CAMP CAMPGROUND 61 61 OPERATE 1-May 31-Oct 15

11704 FISH CREEK PAVILION NORDIC GROUP PICNIC SITE 61 73 OPERATE 1-Jan 31-Dec 125

10503 NF246RD_02 CAMP 60B CAMPING AREA 61 64 OPERATE 15-May 31-Oct 0

10503 PINE CREEK CAMP CAMPGROUND 61 67 OPERATE 1-Jun 30-Sep 15

10503 RUBY CREEK CAMP CAMPING AREA 61 57 OPERATE 1-Jun 30-Sep 10

10503 SMITH RIDGE TRAILHEAD TRAILHEAD 61 60 OPERATE 1-Jun 30-Sep 10

10505 SPLIT CREEK RIVER ACCESS BOATING SITE 61 60 OPERATE 1-Mar 15-Nov 28

11707 FENN POND FISHING SITE 60 86 OPERATE 1-Jan 31-Dec 30

10505
LEWIS AND CLARK GROVE 

TRAILHEAD
TRAILHEAD 60 47 OPERATE 15-May 15-Nov 11

11701 MOORES STATION IS INTERPRETIVE SITE 60 64 OPERATE 1-Jul 15-Oct 11

11707 TWENTY MILE BAR CAMPING AREA 60 78 OPERATE 1-Mar 30-Nov 10

11704 COUGAR CREEK TRAILHEAD 59 53 OPERATE 1-Jan 31-Dec 7

11704 FISH CREEK CG CAMPGROUND 59 79 OPERATE 15-May 15-Nov 55

10505 LOCHSA HISTORICAL R.S. INTERPRETIVE SITE 59 56 OPERATE 30-May 3-Sep 89

10503 FISH LAKE CAMP CAMPGROUND 58 72 OPERATE 1-Jun 30-Sep 40

11708 FIVE MILE POND FISHING SITE 58 63 OPERATE 15-Jun 15-Oct 35

10505 KNIFE EDGE CG BOATING SITE 58 63 OPERATE 1-Apr 1-Nov 35

11705 POET CREEK CAMPGROUND 58 62 OPERATE 1-Jul 15-Oct 25

11705 RD285-012 CAMPING AREA 58 40 OPERATE 15-May 15-Oct 0

11705 RD285-017 CAMPING AREA 58 40 OPERATE 15-May 15-Oct 0

11705 RD285-018 CAMPING AREA 58 40 OPERATE 15-May 15-Oct 0

11705 RD285-024 CAMPING AREA 58 40 OPERATE 15-May 15-Oct 0

11701 WIND RIVER TRAILHEAD 54 41 OPERATE 1-Feb 30-Nov 38

10506
DEVOTO MEMORIAL CEDAR 

GROVE
INTERPRETIVE SITE 57 56 OPERATE 15-Apr 1-Dec 30

10505 FISH CREEK TRAILHEAD TRAILHEAD 57 43 OPERATE 15-May 15-Nov 35

11705 MALLARD CREEK CAMPGROUND 57 51 OPERATE 1-Jun 12-Oct 20

11705 GRANITE SPRINGS CAMPGROUND 56 52 OPERATE 1-Jul 15-Oct 25

11707 INDIAN HILL CAMPING AREA 56 56 OPERATE 1-Jul 1-Nov 31

MNG ORG
PLANNED 

CLOSING DATE

PLANNED 

CAPACITY 

[PAOT]

SITE NAME SITE TYPE
RFA  

SCORE

PLANNED 

OPENING 

DATE

IP SCORE TIER CATEGORY
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11705 RED RIVER RV DUMP DUMP STATION 56 51 OPERATE 1-Jun 15-Oct 10 
11705 CHINOOK VIEWING SITE INTERPRETIVE SITE 55 38 OPERATE 15-Jul 15-Sep 14 
10506 COLT CREEK TRAILHEAD TRAILHEAD 55 54 OPERATE 1-Jul 1-Nov 14 
10502 HORSE CAMP (PALOUSE) CAMPGROUND 55 69 OPERATE 1-May 30-Nov 43 

10506 JERRY JOHNSON CAMPGROUND CAMPGROUND 55 42 OPERATE 15-Apr 10-Nov 115 

11705 RED RIVER RANGER STATION INTERPRETIVE SITE 55 38 OPERATE 1-Jan 31-Dec 35 
10503 STATION CREEK CAMP CAMPGROUND 55 53 OPERATE 1-Jun 30-Sep 25 
11701 VAN CREEK CAMPGROUND 55 56 OPERATE 1-Jan 31-Dec 10 
10506 EAGLE MOUNTAIN TRAILHEAD TRAILHEAD 54 50 OPERATE 15-Apr 1-Dec 32 
11704 FISH CREEK GROUP USE CG GROUP CAMPGROUND 54 70 OPERATE 15-May 15-Nov 75 
10506 MOCUS POINT TRAILHEAD TRAILHEAD 54 62 OPERATE 15-Apr 1-Dec 32 
11701 NORTH FORK SLATE CREEK CAMPGROUND 54 61 OPERATE 1-Feb 30-Nov 25 
11705 SAMS CREEK CAMPGROUND 54 54 OPERATE 15-Jun 15-Oct 15 
11708 TEN MILE TRAILHEAD 54 56 OPERATE 1-Jul 30-Sep 18 
11705 ELK MOUNTAIN TRAILHEAD TRAILHEAD 53 51 OPERATE 1-Jul 15-Oct 8 
11705 HALFWAY HOUSE CAMPGROUND 53 57 OPERATE 15-Jun 15-Oct 20 
11708 LYNKTRAILYORKCAMP-001 CAMPING AREA 53 60 OPERATE 1-Jun 30-Sep 0 
10505 NO. 1 DAY USE AREA 53 55 OPERATE 1-Jan 31-Dec 18 
11708 FLINT CREEK TRAILHEAD 52 59 OPERATE 1-Jun 30-Sep 18 

10505 
BEAVER DAM SADDLE  
TRAILHEAD 

TRAILHEAD 51 51 OPERATE 1-Jan 31-Dec 17 

11708 SOURDOUGH SADDLE TRAILHEAD 50 58 OPERATE 1-Jul 30-Sep 35 
11705 MACKAY BAR CAMPGROUND 49 49 OPERATE 15-Jun 15-Oct 15 
11705 TR532YORKCAMP CAMPING AREA 49 44 OPERATE 15-May 15-Oct 0 
11705 OX BOW CAMPING AREA 47 53 OPERATE 15-May 30-Sep 10 

10503 WALLOW MOUNTAIN LOOKOUT LOOKOUT/CABIN 47 59 OPERATE 1-Jun 30-Sep 4 

11701 SLATE CREEK MUSEUM 
INTERPRETIVE VISITOR CENTER  
(MINOR) 

46 68 OPERATE 1-Jan 31-Dec 11 

10505 WALDE LOOKOUT LOOKOUT/CABIN 46 48 OPERATE 15-Dec 1-Apr 4 
11705 WINDY SADDLE CAMPGROUND 46 49 OPERATE 1-Jul 15-Oct 10 
11705 TRAPPER CREEK SNOWPARK 44 44 OPERATE 1-Nov 30-Apr 45 
11701 SLATE LAKES TH TRAILHEAD 43 41 OPERATE 1-Jul 15-Oct 14 
11707 COOLWATER (TOP) TRAILHEAD 41 69 OPERATE 1-Jan 31-Dec 28 
11708 OROGRANDE SUMMIT CAMPGROUND 41 52 OPERATE 1-Jul 30-Sep 25 
11705 WHITEWATER BOATING SITE 39 38 OPERATE 1-Jun 15-Nov 65 
11707 CEDAR FLATS DUMP STATION DUMP STATION 37 38 OPERATE 5-Jun 31-Oct 20 
11708 FIVE MILE SNOW PARK SNOWPARK 36 49 OPERATE 20-Dec 20-Feb 21 
11705 LAKE CREEK TRAILHEAD 36 46 OPERATE 1-Jul 11-Oct 18 
11705 BURNT KNOB LOOKOUT INTERPRETIVE SITE 34 36 OPERATE 15-Jul 1-Oct 14 
10505 9 MILE RA BOATING SITE 0 50 DECOMMISSION 0 
10505         
10505 AUSTIN RIDGE LOOKOUT LOOKOUT/CABIN 0 55 DECOMMISSION 1-Jul 1-Sep 4 
10505 BIMERICK CREEK CAMP CAMPGROUND 0 35 DECOMMISSION 15-May 15-Nov 0 
11701 BLUE MOUNTAIN CG CAMPGROUND 0 51 DECOMMISSION 15-May 30-Oct 0 
11705 DIXIE MEADOW CAMPGROUND 0 49 DECOMMISSION 15-May 15-Oct 15 
11705 JUMBO CAMP TRAILHEAD 0 45 DECOMMISSION 15-May 15-Oct 0 
11708 KIRKS FORK TRAILHEAD 0 64 DECOMMISSION 1-Jun 30-Sep 14 
10505 LOLO CREEK TRAILHEAD TRAILHEAD 0 61 DECOMMISSION 15-May 15-Nov 17 
10505 MAJOR FENN PA PICNIC SITE 0 15 DECOMMISSION 25 
10505 MYSTERY SADDLE CAMP CAMPGROUND 0 39 DECOMMISSION 15-Jul 15-Oct 0 

MNG ORG PLANNED  
CLOSING DATE 

PLANNED  
CAPACITY  

[PAOT] 
SITE NAME SITE TYPE RFA   

SCORE 

PLANNED  
OPENING  

DATE 
IP SCORE TIER CATEGORY 
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10505 NOSEEUM MEADOWS CAMP CAMPGROUND 0 61 DECOMMISSION 15-Jul 15-Oct 0

10505 PETE FORKS JUNCTION CAMP CAMPGROUND 0 82 DECOMMISSION 15-Jul 15-Oct 5

11708 RAINY DAY CAMPGROUND 0 50 DECOMMISSION 15-Jun 15-Oct 0

11708 SIX MILE CG CAMPGROUND 0 55 DECOMMISSION 1-May 31-Oct 110

11708 TABLE MEADOWS CAMPGROUND 0 52 DECOMMISSION 1-May 31-Oct 0

10503 WEITAS BRIDGE CAMP CAMPGROUND 0 72 DECOMMISSION 1-Jun 30-Sep 5

11701 WINDY CAMP CAMPGROUND 0 42 DECOMMISSION 15-May 15-Oct 0

MNG ORG
PLANNED 

CLOSING DATE

PLANNED 

CAPACITY 

[PAOT]

SITE NAME SITE TYPE
RFA  

SCORE

PLANNED 

OPENING 

DATE

IP SCORE TIER CATEGORY

 

MNG ORG – Managing Organization Number; first number denotes the Region, the next two numbers the Forest, and the last two numbers the 
Ranger District. 
EX:   1 =  Northern Region (Region 1) 

    05 = Clearwater National Forest  
   02 = Palouse Ranger District 
   03 = North Fork Ranger District 
   05 = Lochsa Ranger District  
   06 = Powell Ranger District 
 

EX:   1 =  Northern Region (Region 1) 
    17 = Nez Perce National Forest  

   01 = Salmon River Ranger District 
   04 = Clearwater Ranger District 
   05 = Elk City Ranger District  
   06 = Red River Ranger District 
   07 – Moose Creek Ranger District 
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4. TABLE OF TASKS   

A. SITE-SPECIFIC TASKS 

 

The Site-Specific Tasks table lists tasks (Management Option Codes), one-time cost to implement and 

pertinent documentation for each recreation site.  Only sites with proposed management changes are 

listed. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

$756,920
RECOMMENDED MAXIMUM ONE-TIME COST TO IMPLEMENT  

TASKS 

$36,500 TOTAL ONE-TIME COST TO IMPLEMENT  TASKS 

MANAGING ORG SITE NAME TASK
PLANNED 

START DATE

PLANNED 

FINISH DATE

ONE-TIME COST TO 

IMPLEMENT ACTION
TASK COMMENTS

10502 BALD MOUNTAIN LOOKOUT I4 6/1/2014 6/1/2014 $0 Increase Fee (Chg. $35 - $45).   

10502 ELK CREEK CAMPGROUND I4 6/1/2014 6/1/2014 $0 Increase Fee (Chg. $15 - $20).   

10502
ELK CREEK CAMPGROUND 

GROUP PICNIC
C2,E4,I3 6/1/2014 6/1/2014 $1,500

Begin Charging a Fee ($25).   Add fee 

equipment.

10502
ELK CREEK FALL CROSS SKI 

TRAILHEAD
E2,E3 $0 No change.   

10502 ELK CREEK FALLS E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10502 FEATHER CREEK TRAILHEAD NC1 $0 No change.   

10502 GIANT CEDAR E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10502
GIANT WHITE PINE 

CAMPGROUND
C2,E2,E3 6/1/2014 6/1/2014 $0

Reduce season, reduce trash and restroom 

cleaning   

10502 GIANT WHITE PINE TRAILHEAD C2,E2,E3 6/1/2014 6/1/2014 $0
Reduce season, reduce trash and restroom 

cleaning   

10502 HORSE CAMP (PALOUSE) E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10502 LAIRD PARK CAMPGROUND C2,D2,I4 5/15/2014 5/15/2014 $0 Increase Fee (Chg. $8 - $12).   

10502
LAIRD PARK MONUMENT 

PICNIC AREA
C2,D2,I4 $0 No change.   

10502
LAIRD PARK PONDEROSA 

PICNIC AREA
C2,D2,I4 $0 No Change.   

10502
LITTLE BOULDER 

CAMPGROUND
C2,D2,I4 6/1/2014 6/1/2014 $0 Increase Fee (Chg. $8 - $12).   

10502
LITTLE BOULDER GROUP 

PICNIC SITE
C2,D2,I4 $0 No change.   

8a. INFO ENTRY: 5-Year Proposed Program of Work - 

Table of Tasks

NEZ PERCE - CLEARWATER National Forests

Return to TOC Previous  Worksheet

Next Worksheet



RFA Proposed Program of Work                                                                                                                              19                  

 

MANAGING ORG SITE NAME TASK
PLANNED 

START DATE

PLANNED 

FINISH DATE

ONE-TIME COST TO 

IMPLEMENT ACTION
TASK COMMENTS

10502
PALOUSE DIVIDE CROSS 

COUNTRY SKI TRAILHEAD
NC1 $0 No change.   

10502 PARTRIDGE CREEK CAMP I3 6/1/2014 7/1/2014 $1,500
Begin Charging a Fee ($12).   Add fee 

equipment.

10502
POTLATCH CANYON 

TRAILHEAD
F12,F13 $0 Improve bulletin board and site signing.   

10502 RUBY CREEK TRAILHEAD NC1 $0 No change.   

10502 UPPER BASIN CAMP NC1 $0 No change.   

10503 AQUARIUS CAMPGROUND I4 6/1/2014 6/1/2014 $0 Increase Fee (Chg. $7 - $10).   

10503

AQUARIUS CAMPGROUND - 

PURPLE BEACH GROUP CAMP 

AND PICNIC ARE

E2,E3,I3 6/1/2014 6/1/2014 $1,500
Begin charging a fee I$15 group site).   Add fee 

equipment.

10503 BUNGALOW CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 CAYUSE LANDING CAMP D3 $0 Remove one restroom.   

10503 CEDARS CAMPGROUND E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 CLARK MOUNTAIN CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 COLD SPRINGS PEAK LOOKOUT NC1 $0 No change.   

10503 DOG CREEK CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 FAWN CREEK CAMP D3,E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 FISH LAKE CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 FISH LAKE TRAILHEAD NC1 $0 No change.   

10503 FLAT CREEK CAMP D3,E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 FOURTH OF JULY CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 GOOSE CRK/LAKE CREEK CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 HIDDEN CREEK CAMPGROUND I4 6/1/2014 6/1/2014 $0 Increase Fee (Chg. $7 - $10).   

10503 HOOK CREEK CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   
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MANAGING ORG SITE NAME TASK
PLANNED 

START DATE

PLANNED 

FINISH DATE

ONE-TIME COST TO 

IMPLEMENT ACTION
TASK COMMENTS

10503 ISABELLA LANDING CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 ISABELLA POINT CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 JAZZ CREEK CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 JOY CREEK CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 JUNCTION CREEK CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 KELLY CREEK CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 KELLY FORKS CABIN RENTAL I4 6/1/2014 6/1/2014 $0 Increase fee (Chg. $55 - $65).   

10503 KELLY FORKS CAMPGROUND I4 6/1/2014 6/1/2014 $0 Increase Fee (Chg. $7 - $10).   

10503 LIZ CREEK CABIN I3 6/1/2014 6/1/2014 $1,500 Begin charging a fee ($35).   

10503 NF246RD_02 CAMP 60B NC1 $0 No change.   

10503 NF246RD_02 CAMP 60C NC1 $0 No change.   

10503 NF246RD_02 CAMP 60D NC1 $0 No change.   

10503 NF246RD_02 CAMP 60E NC1 $0 No change.   

10503 NF246RD_02 CAMP 60F NC1 $0 No change.   

10503 NF246RD_02 CAMP 60G NC1 $0 No change.   

10503 NF246RD_02 CAMP 60H NC1 $0 No change.   

10503 NF246RD_02 CAMP 60I NC1 $0 No change.   

10503 NF246RD_03 NC1 $0 No change.   

10503 NF246RD_04A NC1 $0 No change.   

10503 NF246RD_04B NC1 $0 No change.   

10503 NF246RD_04C NC1 $0 No change.   

10503 NF246RD_04D NC1 $0 No change.   
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MANAGING ORG SITE NAME TASK
PLANNED 

START DATE

PLANNED 

FINISH DATE

ONE-TIME COST TO 

IMPLEMENT ACTION
TASK COMMENTS

10503 NF246RD_04E NC1 $0 No change.   

10503 NF246RD_04F NC1 $0 No change.   

10503 NF246RD_04G NC1 $0 No change.   

10503 NOE CREEK CAMPGROUND I4 6/1/2014 6/1/2014 $0 Increase Fee (Chg. $7 - $10).   

10503 PETE OTT CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 PINE CREEK CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 RIVIERA CAMP E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 RUBY CREEK CAMP NC1 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 SCURVY MTN LOOKOUT I3 6/1/2014 6/1/2014 $1,500 Begin charging a fee ($45).   

10503 SHEEP MOUNTAIN TRAILHEAD NC1 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 SMITH RIDGE TRAILHEAD E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503 STATION CREEK CAMP D3,E2,E3 6/1/2014 6/1/2014 $0 Reduce trash and restroom cleaning.   

10503
WALLOW MOUNTAIN 

LOOKOUT
I3 6/1/2014 6/1/2014 $1,500 Begin charging a fee ($45).   

10503
WASHINGTON CREEK 

CAMPGROUND
I4 6/1/2014 6/1/2014 $0 Increase Fee (Chg. $7 - $10).   

10503 WEITAS BRIDGE CAMP A1a $500
Decommission - ASAP   Decommission costs 

only

10503 WEITAS CAMPGROUND NC1 $0 No change.   

10503
WEITAS GUARD STATION 

CAMP
NC1 $0 No change.   

10505 9 MILE RA A1a $500
Long term decommission toilet.   

Decommission costs only

10505 APGAR CAMPGROUND D7,I4 6/1/2014 6/1/2014 $0
Increase fee (Chg. $8 - $15).  Remove group 

campfire ring.   

10505 AUSTIN RIDGE LOOKOUT A1a 6/1/2014 6/1/2014 $500
Return to admin use.  Dedommission as 

recreation site.   Decommission costs only

10505
BALD MOUNTAIN RIVER 

ACCESS
NC1 $0 No change.   
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MANAGING ORG SITE NAME TASK
PLANNED 

START DATE

PLANNED 

FINISH DATE

ONE-TIME COST TO 

IMPLEMENT ACTION
TASK COMMENTS

10505
BEAVER DAM SADDLE 

TRAILHEAD
NC1 $0 No change.   

10505 BIMERICK CREEK CAMP A1a $500
Decommission - Begin glidepath.   

Decommission costs only

10505 CASTLE BUTTE LOOKOUT I4 6/1/2014 6/1/2014 $0 Increase fee (Chg. $30 - $40).   

10505 FISH CREEK RA NC1 6/1/2014 6/1/2014 $0 Reduce garbage service.   

10505 FISH CREEK TRAILHEAD NC1 $0 No change.   

10505 GLADE CREEK CAMPGROUND I4 6/1/2014 6/1/2014 $0 Increase fee (Chg. $35 - $50).   

10505 GOLD MEADOWS CABIN I3 6/1/2014 6/1/2014 $1,500
Begin charging a fee ($40).   Add fee 

equipment.

10505 KNIFE EDGE CG I3 6/1/2014 6/1/2014 $1,500
Begin charging a fee ($12).  Add a fee tube.   

Add fee equipment.

10505
LEWIS AND CLARK GROVE 

TRAILHEAD
NC1 $0 Long term decommission toilet.   

10505 LIZ BUTTE CABIN I4 6/1/2014 6/1/2014 $0 Increase fee (Chg. $20 - $40).   

10505 LOCHSA HISTORICAL R.S. H2 6/1/2014 6/1/2014 $0 SBF/BCH develop partner aggreement.   

10505 LOLO CAMPGROUND I3 6/1/2014 6/1/2014 $1,500
Begin charging a fee ($12).  Add fee tube, 

consider host.   Add fee equipment.

10505 LOLO CREEK TRAILHEAD A1a $500
Decommission ASAP.   Decommission costs 

only

10505 MAJOR FENN PA 1/1/2014 1/1/2014 $0 No facilities remain - remove from INFRA.   

10505 MYSTERY SADDLE CAMP A1a $500
Decommission ASAP.  Most facilities are 

gone.   Decommission costs only

10505 NIMIIPUU TRAILHEAD NC1 $0 No change.   

10505 NO. 1 F16 $0 Install stairs and erosion control.   

10505 NOSEEUM MEADOWS CAMP A1a $500
Decommission - Begin glidepath.   

Decommission costs only

10505 PETE FORKS JUNCTION CAMP A1a $500
Decommission - ASAP   Decommission costs 

only

10505 ROCKY RIDGE CAMPGROUND NC1 $0
No change.  Long term convert to dispersed 

camping.   

10505 SHERMAN CREEK TRAILHEAD NC1 $0 No change.   
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MANAGING ORG SITE NAME TASK
PLANNED 

START DATE

PLANNED 

FINISH DATE

ONE-TIME COST TO 

IMPLEMENT ACTION
TASK COMMENTS

10505 SPLIT CREEK RIVER ACCESS NC1 $0 No change.   

10505 THREE DEVILS PA D5 $0 Remove water system.   

10505 TUKEYTESPE PA NC1 $0 Complete stair replacment.   

10505 WALDE LOOKOUT I4 $0 Remove from rental system.   

10505 WEITAS BUTTE LOOKOUT NC1 $0 No change.   

10505 WEITAS MEADOWS CAMP NC1 $0 No change.   

10505 WILD GOOSE CAMPGROUND I4 6/1/2014 6/1/2014 $0
Increase fee (Chg. $8 - $15).  Consider NRRS 

group site   

10505
WILDERNESS GATEWAY 

CAMPGROUND
D3,E2,I4 6/1/2014 6/1/2014 $0

Increase fee ($8 - $15).  Pavillion ($9 - $20). 

Reduce trash service.    

10506
COLGATE CAMP 

CAMPGROUND
E2,F6 6/1/2014 6/1/2014 $0 Reduce services, upgrade facilities.   

10506 COLGATE LICKS E2 $0 Reduce garbage service.   

10506 COLT CREEK TRAILHEAD NC1 $0 No change.   

10506
DEVOTO MEMORIAL CEDAR 

GROVE
E2 6/1/2014 6/1/2014 $0 Reduce garbage service.   

10506 EAGLE MOUNTAIN TRAILHEAD NC1 $0 No change.   

10506 ELK SUMMIT CAMPGROUND F8,I3 6/1/2014 6/1/2014 $1,500
Begin charging a fee ($12) and add host site.   

Add fee equipment.

10506
JERRY JOHNSON 

CAMPGROUND
I4 6/1/2014 6/1/2014 $0 Increase fee (Chg. $10 - $15).   

10506 LOLO PASS VIS CENTER C3,I4 6/1/2014 6/1/2014 $0
Fee per day no change ($5).  Annual pass (Chg. 

$25 - $35).   

10506 MOCUS POINT TRAILHEAD NC1 $0 No change.   

10506 POWELL CAMPGROUND I4 6/1/2014 6/1/2014 $0
Increase fee (Chg. $8 - $15 non-elec. & Chg. 

$15 - $20 elec.) Reduce garbage service.   

10506 TOM BEALE PARK TRAILHEAD NC1 $0 No change.   

10506 WARM SPRINGS TRAILHEAD NC1 $0 No change.   

10506 WENDOVER CABIN I4,L2 6/1/2014 6/1/2014 $0
Begin charging a fee ($40).  Add to NRRS and 

improve facilities.   
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MANAGING ORG SITE NAME TASK
PLANNED 

START DATE

PLANNED 

FINISH DATE

ONE-TIME COST TO 

IMPLEMENT ACTION
TASK COMMENTS

10506 WENDOVER CAMPGROUND I3 $1,500
Increase fee (Chg. $8 - $15).  Water system 

upgrade.   Add fee equipment.

10506 WHITE SAND CAMPGROUND I4 6/1/2014 6/1/2014 $0 Increase fee (Chg. $8 - $15).   

10506 WHITEHOUSE CAMPGROUND I4 6/1/2014 6/1/2014 $0 Increase fee (Chg. $8 - $15).   

11701 ADAMS RANGERS HOUSE C3,I4 6/1/2014 6/1/2014 $0 Increase fee, intermittant closures.   

11701 ALLISON CREEK NC1 $0 No change.   

11701 BLUE MOUNTAIN CG A1a $500
Decommission - Begin glidepath.   

Decommission costs only

11701 CAREY CREEK PS F9 $0 Reconstruct parking area.   

11701 CAREY CREEK BS F9,J1,K1 $0 No change.   

11701 CAREY CREEK TH NC1 $0 No change.   

11701 FLORENCE CEMETARY NC1 $0 No change.   

11701 IRON PHONE JUNCTION NC1 $0 Decommission - Begin glidepath.   

11701 MOORES STATION TH NC1 $0 No change.   

11701 MOORES STATION IS NC1 $0 No Change   

11701 NORTH FORK SLATE CREEK I3,L1 6/1/2014 6/1/2014 $1,500
Begin charging a fee, reduce deferred 

maintenance.   Add fee equipment.

11701 ROCKY BLUFF I3 6/1/2014 6/1/2014 $1,500 Begin charging a fee.   Add fee equipment.

11701 SLATE CREEK MUSEUM NC1 $0 No change.   

11701 SLATE LAKES TH F16,J1 $0 Improve services.   

11701 SPRING BAR BS J1 $0 Increase capacity.   

11701 SPRING BAR CG I4 6/1/2014 6/1/2014 $0 Increase fee.   

11701 SQUARE MTN TH NC1 $0 No change.   

11701 VAN CREEK NC1 $0 No change.   
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MANAGING ORG SITE NAME TASK
PLANNED 

START DATE

PLANNED 

FINISH DATE

ONE-TIME COST TO 

IMPLEMENT ACTION
TASK COMMENTS

11701 VINEGAR CREEK NC1 $0 No change.   

11701 WIND RIVER F9,J1 $0 Reconstruct, increase capacity.   

11701 WINDY CAMP A1a $500
Decommission - Begin glidepath.   

Decommission costs only

11704 BLACKERBY NC1 $0 No change.   

11704 CASTLE CREEK I4,C1 6/1/2014 6/1/2014 $0 Increase fee.  Increase season.   

11704 CORRAL CREEK CG NC1 $0 Decommission - begin glidepath.   

11704 COTTER BAR NC1 $0 No change.   

11704 COUGAR CREEK NC1 $0 No change.   

11704 FISH CREEK CG I4 $0 Increase fee.   

11704 FISH CREEK GROUP USE CG F9,I3,L1 6/1/2014 6/1/2014 $1,500
Begin charging a fee.  Reconstruct facilities.   

Add fee equipment.

11704 FISH CREEK PAVILION NORDIC NC1 $0 No change.   

11704 FISH CREEK SNOW/TRAILHEAD NC1 $0 No change.   

11704 JOHN'S CREEK NC1 $0 No change.   

11704 MCALLISTER NC1 $0 No change.   

11704 MEADOW CREEK C2,I3 6/1/2014 6/1/2014 $1,500
Begin charging a fee, reduce season.   Add fee 

equipment.

11704 NELSON CREEK CAMPGROUND C2,I4 $0 Reduce season.   

11704 SOUTH FORK C2,I4 6/1/2014 6/1/2014 $0 Increase fee. Reduce season.   

11705 14 MILE C2 $0 Reduce season.   

11705 BRIDGE CREEK C2,L1 $0 Reduce season, replace facilities.   

11705 BURNT KNOB LOOKOUT C2 $0 Reduce season.   

11705 CHINOOK VIEWING SITE H2 $0 Operate through partner agreement.   

 



RFA Proposed Program of Work                                                                                                                              26                  

 

MANAGING ORG SITE NAME TASK
PLANNED 

START DATE

PLANNED 

FINISH DATE

ONE-TIME COST TO 

IMPLEMENT ACTION
TASK COMMENTS

11705 DITCH CREEK F17,K1 $0 Add toilet, change level of develop.   

11705 DIXIE MEADOW A1a $500
Decommission - Begin glidepath.   

Decommission costs only

11705 DRY SADDLE C2,F17,L1 $0
Reduce season, add toilet, and replace 

facilities.   

11705 ELK MOUNTAIN TRAILHEAD F17,K1 $0 Add toilet, change development level.   

11705 GRANITE SPRINGS C2,L1 $0 Reduce season, replace facilities.   

11705 HALFWAY HOUSE C2,L1 $0 Reduce season, replace facilities.   

11705 HF285RD-001 NC1 $0 No change.   

11705 JUMBO CAMP A1a $500
Decommission - ASAP   Decommission costs 

only

11705 LAKE CREEK NC1 $0 No change.   

11705 MACKAY BAR K1 $0 Add toilet.   

11705 MALLARD CREEK NC1 $0 No change.   

11705 NF285RD-006 NC1 $0 no change.   

11705 OX BOW C2,L1 $0 Reduce season, remove toilet.   

11705 POET CREEK C2,L1 $0 Reduce season, replace facilities.   

11705 RD285-012 NC1 $0 No change.   

11705 RD285-017 NC1 $0 No change.   

11705 RD285-018 NC1 $0 No change.   

11705 RD285-024 NC1 $0 No change.   

11705 RED RIVER I3 6/1/2014 6/1/2014 $1,500 Begin charging a fee.   Add fee equipment.

11705 RED RIVER RANGER STATION NC1 $0 No change.   

11705 RED RIVER RV DUMP C2,I3 6/1/2014 6/1/2014 $1,500
Begin charging a fee, reduce season.   Add fee 

equipment.
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MANAGING ORG SITE NAME TASK
PLANNED 

START DATE

PLANNED 

FINISH DATE

ONE-TIME COST TO 

IMPLEMENT ACTION
TASK COMMENTS

11705 SAMS CREEK C2 $0 Reduce season.   

11705 TR532YORKCAMP NC1 $0 No change.   

11705 TRAPPER CREEK NC1 $0 No change.   

11705 TRAPPER CREEK CG C2 $0 Reduce season.   

11705 WHITEWATER NC1 $0 No change.   

11705 WINDY SADDLE C2 $0 Reduce season.   

11707 25 MILE CAMPING AREA L2 $0 Improve road/erosion control.   

11707 BIG FOG SADDLE NC1 $0 No change.   

11707 BOYD CREEK I4 6/1/2014 6/1/2014 $0
Increase fee (Chg. $6 - $12).  Add additional 

fee tube.   

11707 CCC CAMP F6,I3 6/1/2014 6/1/2014 $1,500
Begin charging a fee ($12).  Add traffic control.   

Add fee equipment.

11707 CEDAR FLATS DUMP STATION F12,L1 $0 No change.   

11707 COOLWATER (TOP) F12,L1 $0 Improve bulletin board and repair features.   

11707 FENN POND F9,L2 $0 Replace boardwalk.   

11707 FOG MOUNTAIN ROAD JUNCT. F6 $0 Replace toilet with SST.   

11707 GEDNEY NC1 $0 No change.   

11707 GLOVER CREEK F16,I3 6/1/2014 6/1/2014 $1,500

Increase fee (Chg. $6 - $12).  Replace tables, 

install site posts, consider NRRS group site at 

$70.   Add fee equipment.

11707 HAMBY SADDLE HUT NC1 $0 No change.   

11707 INDIAN HILL F16 $0 Install access controls.   

11707 JOHNSON BAR GCG F8,I4 6/1/2014 6/1/2014 $0

Increase fee (Chg. $40 - $125 if single $65, if 

split, split into 2 reservable sites.  Remove 

existing group firering   

11707 JOHNSON BAR CG F7,I4 6/1/2014 6/1/2014 $0 Increase fee (Chg. $6 - $10).  Add host site.   

11707 LOOKOUT BUTTE L.O. RENTAL I4 $0 No change.   
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MANAGING ORG SITE NAME TASK
PLANNED 

START DATE

PLANNED 

FINISH DATE

ONE-TIME COST TO 

IMPLEMENT ACTION
TASK COMMENTS

11707 MEADOW CREEK STATION NC1 $0 No change.   

11707 O'HARA BAR F8,I4,L1 6/1/2014 6/1/2014 $0
Increase fee (Chg. $8 - $15).  Replace toilet 

and install septic and solar for host.   

11707 O'HARA CREEK NC1 $0 No change.   

11707 RACE CREEK NC1 $0 No change.   

11707 RACE TRACK D3 $0 Remove old restroom.   

11707 RACKLIFF I4 6/1/2014 6/1/2014 $0
Increase fee (Chg. $6 - $12).  Add traffic 

controls.   

11707 SELWAY FALLS F6,F16,I4 6/1/2014 6/1/2014 $0
Increase fee (Chg. $6 - $12).  Replace toilet 

and tables, install access controls   

11707 SELWAY FALLS PACK STATION NC1 $0 No change.   

11707 SLIDE CREEK CG NC1 $0 No change.   

11707 SLIMS CAMP NC1 $0 No change.   

11707 TWENTY MILE BAR F7 $0 No change.   

11708 CROOKED RIVER C2 $0 Reduce season.   

11708 FIVE MILE CG F9,K1 $0 Reconstruc, change development scale.   

11708 FIVE MILE POND C2 $0 Reduce season.   

11708 FIVE MILE SNOW PARK NC1 $0 No change.   

11708 FLINT CREEK C2 $0 Reduce season.   

11708 FRENCH GULCH C2 $0 Reduce season.   

11708 JERRY WALKER CABIN I4,L1 6/1/2014 $0 Increase fee, replace features.   

11708 KIRKS FORK A1a $500
Decommission - Begin glidepath.   

Decommission costs only

11708 LEGGETT CREEK NC1 $0 No change.   

11708 LIMBER LUKE C2 $0 Reduce season.   
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MANAGING ORG SITE NAME TASK
PLANNED 

START DATE

PLANNED 

FINISH DATE

ONE-TIME COST TO 

IMPLEMENT ACTION
TASK COMMENTS

11708 LYNKTRAILYORKCAMP-001 NC1 $0 No change.   

11708 OROGRANDE (1-2) C2,L1 $0 Reduce season, replace facilities.   

11708 OROGRANDE SUMMIT C2,L1 $0 Reduce season, replace facilities.   

11708 RAINY DAY A1a $500
Decommission - ASAP   Decommission costs 

only

11708 SING LEE C2,L1 $0 Reduce season, replace facilities.   

11708 SIX MILE CG A1a $500
Decommission - Begin glidepath.   

Decommission costs only

11708 SOURDOUGH SADDLE C2,H3 $0 Reduce season, maintain w/ volunteers.   

11708 TABLE MEADOWS A1a $500
Decommission - ASAP   Decommission costs 

only

11708 TEN MILE C2 $0 Reduce season.   

11708 WILDHORSE C2,L1 $0 Reduce season, replace facilities.   
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B. PROGRAMMATIC ACTIONS 

 

 

NEZ PERCE - CLEARWATER National Forests 

ACTION LEAD TIME FRAME 

Improve Marketing 

1 - Improve information provided for trip planning for the public.  Expand what  

is offered on the web. 

2 - Provide multiple activities (package opportunities) for the public – could be  

provided by partners 

Improve efficiencies 

1 - Reduce point source for costs – ie reduce the number of public water  

systems where possible. 

2 - Reduce maintenance of facilities through use of higher quality products. 

3 - Prioritize decommissioning of constructed features at designated sites. 

4 - Evaluate garbage collection forest-wide. 

                          8b. INFO ENTRY: 5-Year Proposed Program of  

                                         Work - Programmatic Actions 

Return to TOC Previous  Worksheet 

Next Worksheet 
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ACTION LEAD TIME FRAME 

5 - Complete feasibility review of recreation rentals.  Improve facilities or remove  

from the rental list where appropriate 

Improve Facilities 

1 - Develop corridor plans for Selway and South Fork Corridors 

2 - Apply for state grants to improve aging facilities to reduce maintenance  

costs.  

3 - Prioritize deferred maintenance projects across the forest. 

4 - Complete veg management plans for all sites and begin implementing  

changes.  Work with nursery to establish a replacement cycle.  Pursue native  

plant improvement funding for completing work 
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Additional Definitions –  

 

Investment priority (IP) – Type of ranking system that weights how closely a site matches the niche criteria and 

user needs to prioritize the need for capital improvement funding to reduce deferred maintenance. These 

alternative weights are focused on determining specifically which sites best respond to criteria aimed at 

identifying highest investment need. 

 

RFA Priority - Rank and prioritize recreation sites based on niche conformance, environmental and financial 

sustainability, and degree of support provided to communities 

 

 

 

 

Errata –  
  

1 – Apgar Campground was accidently left off of the Table of Ranked Sites page 12.  With a RFA rank of 55 

Apgar should be listed near the middle of the list. 

 

2 – Several dispersed sites named NF246Rd where listed, but are already part of the Sheep Mountain Trailhead 

site.  These are duplicates and will be corrected in the database as a result of this process.  The costs and 

management actions associated with these sites will be deleted. 

 

3 – Boulder Flat dispersed campsite is missing from the report.  Management option code should be I3 and F12 

w/ notes $5 per vehicle fee with dates TBD Add fee tube, bulletin board and access controls. 

 

4 - Page 8 - LHRS is not identified as Interpretive Visitor Center (minor) and should be listed under interpretive 

sites in all the reports.  

 

5 - Page 25 Cedar Flats Dump Station change management option code to I3  with $5 fee and one-time cost of 

$1500 for installation of a fee tube.
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5. APPENDIX   

A. RECREATION SITE DEVELOPMENT SCALE GUIDE 

 

Scale # Definition 

0 No site modification 

o No constructed improvements evident at the site 

o Little to no controls or regimentation 

o Primary access usually over primitive roads 

o Spacing informal and often established by user 

 

1 

Almost no site modification.   

o Rustic or rudimentary improvements designed for protection of the site rather than comfort of the users.   

o Use of synthetic materials excluded.   

o Minimum controls are subtle.   

o No obvious regimentation.   

o Primary access usually over primitive roads  

o Spacing informal and extended to minimize contacts between users.   

 

2 

 

Minimal site modification.   

o Rustic or rudimentary improvements designed primarily for protection of the site rather than the comfort of 

the users.   

o Use of synthetic materials avoided.   

o Minimum controls are subtle.   

o Little obvious regimentation.   

o Spacing informal and extended to minimize contacts between users.   

o Primary access usually over primitive roads.   

o Interpretive services informal, almost subliminal. 

 

3 

Moderate site modification.   

o Facilities about equal for protection of natural site and comfort of users.   

o Contemporary/rustic design of improvements is usually based on use of native materials.  Inconspicuous 

vehicular traffic controls usually provided.   

o Roads may be hard surfaced and trails formalized.   

o Development density about 3 family units per acre.   

o Primary access may be over high standard roads.   

o Interpretive services informal if offered, but generally direct. 

 

4 

Heavy site modification.   

o Some facilities designed strictly for comfort and convenience of users.   

o Luxury facilities not provided.   

o Facility design may incorporate synthetic materials.   

o Extensive use of artificial surfacing of roads and trails.   

o Vehicular traffic control usually obvious.   

o Primary access usually over paved roads.   

o Development density 3-5 family units per acre.   

o Plant materials usually native.   

o Interpretive services, if offered, often formal or structured. 

 

5 

Extensive site modification.   

o Facilities mostly designed for comfort and convenience of users and usually include flush toilets; may include 

showers, bathhouses, laundry facilities, and electrical hookups.   

o Synthetic materials commonly used.   

o Formal walks or surfaced trails.   

o Regimentation of users is obvious.   

o Access usually by high-speed highways.   

o Development density 5 or more family units per acre.   

o Plant materials may be non-native.   

o Formal interpretive services usually available.  Designs formalized and architecture may be contemporary.   

o Mowed lawns and clipped shrubs not unusual. 
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B. MANAGEMENT OPTION CODE LIST 

 

A – DECOMMISSION [Capture decommissioning costs in 5-year Program of Work] 

1. Decommission  

i. As soon as practical 

ii. Begin glide path  

2. Partial Decommission (e.g., remove campsites next to boat ramp) 

 

B - CLOSURE 

1. Close – defer decommissioning 

2. Partial Closure – defer decommissioning (e.g., close campsites next to boat ramp but don’t remove 

yet) 

3. Closure pending completion of site improvements 

 

C - CHANGE SEASON [If a change, reflect in columns J or K, in worksheet 3, the change in operating 

days] 

1. Increase season 

2. Reduce season 

3. Intermittent closure during season 

4. Open weekends/holidays only 

5. Open for hunting season only 

 

D – REMOVE OR ELIMINATE A COST SOURCE or SERVICE SEASON [use Site task cost detail in 

Worksheet 2b of the Ranking Template]  

1. Reduce mowed area 

2. Remove trashcans 

3. Remove restroom facilities 

4. Remove tables and/or grills 

5. Other changes to site design or features to reduce costs 

6.  

7. Other changes to eliminate on-site services 

8. Close or remove water system 

9. Close or remove waste water system 

 

E - REDUCE SERVICE FREQUENCY SEASON [use Site task cost detail in Worksheet 2b of the 

Ranking Template] THESE CODES ARE RARELY USED AND REQUIRE SIGNIFICANT 

DOCUMENTATION 

1. Reduce service – mow less frequent 

2. Reduce service – trash and clean-up less frequent 

3. Reduce service – restroom cleaning less frequent 

4. Reduce service – staff presence reduced on site 

5. Reduce service – less frequent bulletin board posting 

6.  

7. Reduce service – other 

 

F – INCREASE/IMPROVE SERVICES [use applicable rates in Features section of Recreation Sites 

module in Infra] 

1. Add electrical hook-ups 

2. Increase amps of existing electrical hook-ups 

3. Add water hook-ups 

4. Add sewer hook-ups 

5. Add hot showers 

6. Upgrade existing feature (e.g., replace SST with flush toilets) 

7. Add amenities (playground, swim area, etc) 

8. Add a Host site(s) 
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9. Major reconstruction/upgrade of the recreation area 

10. Increase staff presence (including law enforcement) 

11.  

12. Improve visitor information and bulletin boards 

13. Improve signing 

14. Add water delivery service to individual users 

15. Add greywater/blackwater pumping service to individual users 

16. Other 

17. Add a toilet building(s)  

 

G – CONSTRUCT A NEW AREA 

1. Construct a new site  

 

H – CHANGE OPERATOR or WORKFORCE  

1. Change to a concession operation [apply a 60% savings to O&M cost per operating day] 

2. Operate through a partner agreement (e.g., local community, State agency, etc)  

3. Volunteer (increase use of volunteers at the site) 

4. Contractor (begin or expand use of contracting) 

5. Prison labor (begin or expand use of prison labor) 

6. Other 

 

I – CHANGE FEES 

1. Eliminate fee 

2. Reduce fee 

3. Begin charging a fee 

4. Increase current fee 

5. Increase fee compliance efforts 

 

J – CHANGE CAPACITY (PAOT) [If a change, reflect in columns S or T, in worksheet 3, the change in 

capacity] 

   1. Increase Capacity (Add a loop, build additional sites, add parking, etc) 

   2. Reduce Capacity (i.e., close a loop, remove camp units, eliminate a parking area, etc.) 

 

K -- SITE CONVERSION 

1. Change in Development Scale  

   2. Change in Site Type  

   3. Study feasibility of converting site from FA&O facility to recreation site  

 

L – REPLACEMENT/REPAIR 

1. Replacement of an existing constructed feature that results in the reduction of Deferred 

Maintenance 

2. Repair of an existing constructed feature that results in the reduction of Deferred Maintenance. 

3. Conversion of constructed features to meet accessibility standards. 

 

NC – NO CHANGE (i.e., none of the above site specific changes apply) 

1. No change – currently USFS operated 

2. No change – currently concession operation 

3. No change – currently operated by a partner under some other type of formal agreement  

 

 

Note – A site can have more than one code 
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C. RECREATION SITE TYPE DEFINITIONS 

 

 

SITE TYPE DESCRIPTION 

BOATING SITE Site facilitates access to water for boating activities.   

CAMPING AREA 
Area used primarily for primitive recreational overnight use; minimal or no improvements; 
Development Scale 0, 1, or 2. 

CAMPGROUND 
Site developed to accommodate overnight use by individuals and families; Development Scale 2-5.  
Usually includes several designated camp units. 

CLIMBING AREA Area used primarily for rock climbing and rock climbing staging. 

DAY USE AREA 
Area used for primitive day use recreation activities where there is no dominant use or activity; 
minimal or no improvements.  Dev Scale 0, 1 or 2. 

DOCUMENTARY SITE 
Historic sites, buildings, districts, or other features preserved for their cultural or historic values.  
Include only sites that have, or are eligible for, State and/or National register status. (If this type of 
site is not on the register or register eligible, use site type INTERPRETIVE SITE). 

DUMP STATION Site provides facilities for recreation vehicles to empty gray and black water holding tanks. 

FISHING SITE 
Site used for fishing and other related day use activities from a shoreline or a structure such as a 
dock.  

GROUP CAMPGROUND 
Site developed to accommodate overnight use by groups; Development Scale 2-5.  Includes one or 
more designated group camp units. 

GROUP PICNIC SITE 
Site developed to accommodate picnicking and other related day-use activities by groups; 
Development Scale 2-5.  Includes one or more designated group picnic units. 

HORSE CAMP 
Site developed to accommodate pack and riding stock and overnight use; Development Scale 2-5.  
Usually includes one or more designated camp units. 

HOTEL, LODGE, RESORT   
Hotels, lodges, motels, or similar structures designated for overnight use and the providing of 
comfort and convenience to visitors.     

INFO SITE/FEE STATION 
Site provides recreation information including maps, general orientation, directions, and 
regulations.   Site may also be used as a contact point for collecting fees.  

INTERPRETIVE SITE 
(ADMIN) 

Site that includes those portions of administrative sites and offices that have been modified to 
provide interpretive programs and/or interpretive displays. 

INTERPRETIVE SITE 

Site provides a range of interpretive exhibits and/or programs.   

Typically unstaffed and doesn’t include a visitor center building (see VISITOR CENTER, MAJOR; 
VISITOR CENTER, MINOR).  Site features typically can include interpretive waysides, and kiosks.   

INTERPRETIVE VISITOR 
CENTER (MINOR) 

Site provides a range of interpretive programs, services and facilities.  Includes a building or buildings 
currently used as an interpretive visitor center.   

Site has interpretive exhibits and may have interpretive audio-visual and live programs.   

Site may have permanent staff, but typically is staffed on a seasonal basis.   

Replacement value of improvements is less than $2,000,000. 
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SITE TYPE DESCRIPTION 

INTERPRETIVE VISITOR 
CENTER (MAJOR) 

Nationally defined list of Forest Service-owned regionally or nationally significant destination sites. 

Site includes major visitor center building, with interpretive exhibits and interpretive audio-visual 
and live programs.   

Has associated amphitheatre, interpretive trails and other features.   

Permanent year-round interpretive and maintenance staff.  

Replacement value of improvements (based on original investment cost) is greater than 
$2,000,000. 

LOOKOUT/CABIN  
Look-out towers, cabins, guard stations, or other past/present administrative accommodations 
designated for overnight public use. 

OBSERVATION SITE Site facilitates visitors viewing scenery or viewing specific forest-related activities.    

OHV STAGING AREA 
Site or area used for staging off-highway vehicle activities including motorcycling, three-wheeling, 
four-wheeling and other motorized modes of recreation transportation. 

ORGANIZATION SITE   Site designated to provide programmed recreation activities by organized groups.   

OTHER RECREATION 
CONCESSION SITE 

Concession-operated site not covered by other site type definitions.   Sites typically provide for the 
comfort and convenience of visitors and are typically operated by commercial operators under 
permit.   Includes service stations, cafes, stores, rentals, restaurants, or cafeterias not a part of a 
unified hotel, lodge, or resort operation.  

PICNIC SITE 
Site developed to accommodate picnicking and other related day-use activities by individuals or 
families; Development Scale 2-5.  Usually includes one or more designated individual picnic units. 

RECREATION 
RESIDENCE  

A privately built and owned residential structure authorized under special use permit.  

SKI AREA ALPINE 
Site used for downhill skiing.  Sites are typically operated under special-use permit and usually 
include groomed ski runs, uphill transfer devices, sanitary facilities and provisions for public safety. 

SKI AREA NORDIC 
Site used for Nordic skiing.  Sites are typically operated under special-use permit and usually include 
groomed ski trails, sanitary facilities and provisions for public safety.  

SNOWPARK 
Site provides staging for winter recreation activities including cross-country skiing, snowmobiling, 
and other winter modes of recreation transportation.    

SNOWPLAY AREA Area used as a play area for snow activities such as sledding and tubing. 

SPECIALIZED SPORT 
SITE 

Site accommodates specific recreation activities and usually located near population centers, 
developed under permit, and operated by others.  Typical examples are city or county parks, 
playgrounds, golf courses, fairgrounds, moto-cross areas, and hang-gliding sites. 

SWIMMING SITE Site used for swimming activities.  

TARGET RANGE 
Site developed to accommodate controlled firearm and archery target practice activities; 
Development Scale 2-5. 

TRAILHEAD 
Site facilitates staging for trail use.  (If primary purpose of trailhead is to access or provide 
interpretive experience, class the site as type INTERPRETIVE SITE.) 

WILDLIFE VIEWING SITE 
An observation site that provides the opportunity to view wildlife.  May include parking lot, toilet, 
trails and interpretive displays. 

 
 


